ADDENDUM NO. 5
REQUEST FOR QUALIFICATIONS

PART A: PRE-CONSTRUCTION SERVICES and
PART B: CONSTRUCTION SERVICES (Construction Manager at Risk)

Hurricane Laura Building and Site Repairs
Arts & Humanities Reconstruction (Phase 111)
SOWELA Technical Community College

Lake Charles, Louisiana

Project No. 01-107-05B-13, F.01004163

December 9, 2020

ITEM NO. 1: CONTRACT TIME

As a matter of clarification, the contract time referenced in the RFQ, Section 2.2 (page 9) and also
Addendum No. 2 (Exhibit 8), Articles 4 and 5, shall be amended as follows: The Part A: Pre-Construction
Services (design-assist) contract shall have a start date of on or before January 4, 2021 for a total of 60
calendar days with the GMP Proposal due no later than day 40 of the contract. The Part B: Construction
Services contract shall have a start date of on or before March 1, 2021 for a total of 180 calendar days.
Substantial Completion shall be achieved no later than August 31, 2021 with Partial Occupancy of certain
portions of the building achieved by no later than August 15, 2021.

ITEM NO. 2: ACKNOWLEDGMENT of RFQ ADDENDA

The REVISED Acknowledgment of RFQ Addenda form is included herein for use in submitting the
Proposal (Statement of Qualifications). This form should be filled out and included following the signature
authority page within the bound Proposal (Statement of Qualifications).

END OF ADDENDUM



ACKNOWLEDGMENT of RFQ ADDENDA
This form should be filled out, signed / dated, and included within the Proposal (Statement

of Qualifications). The Proposer’s Authorized Representative shall initial the blanks provided as
acknowledgement of receipt of Addenda.
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